

Project Planning Phase

Planning Logic

Date	20 July 2026
Team ID	
Project Name	Plugging Into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	

Sprint Breakdown for This Project

Storypoint scale used (Fibonacci): 1 = Very Easy, 2 = Normal, 3 = Moderate, 5 = Difficult.

Sprint 1

- Data Collection (Epic 1): Gathering Data (USN-1) — 2, Loading Data into SQL Server (USN-2) — 1
- Data Pre-processing (Epic 2): Handling Missing Values (USN-3) — 3, Standardizing Fields (USN-4) — 3, Handling Inconsistencies (USN-5) — 3

Total Story Points in Sprint 1 = $2+1+3+3+3 = 12$

Sprint 2

- Data Visualization (Epic 3): Bar Chart (USN-6) — 2, Pie Chart (USN-7) — 2, Line Chart (USN-8) — 2, Map (USN-9) — 4
- Dashboard (Epic 4): Developing Dashboard (USN-10) — 5
- Story (Epic 5): Developing Story (USN-11) — 5

Total Story Points in Sprint 2 = $2+2+2+4+5+5 = 20$

Velocity

Total Story Points = $12 + 20 = 32$. Number of Sprints = 2. Velocity = $32/2 = 16$ Story Points per Sprint.