

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	20 July 2026
Team ID	
Project Name	Plugging Into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Data Collection	USN-1	Gather and load the raw electricity consumption dataset into SQL Server.	2	High
Sprint-1	Data Pre-processing	USN-2	Clean the dataset: handle missing values, duplicates, and inconsistent state/region names.	3	High
Sprint-1	Data Pre-processing	USN-3	Write aggregation queries by state, region, and time.	3	High
Sprint-2	Dashboard Design	USN-4	Build Tableau dashboards (bar, pie, line charts and a map view).	5	High
Sprint-2	Story Design	USN-5	Build a Tableau story walking through the key insights.	3	Medium
Sprint-3	Web Application	USN-6	Develop the Flask web application to host and present the dashboards.	5	High
Sprint-3	Testing	USN-7	Test SQL queries, dashboard filters, and Flask routes end-to-end.	3	Medium

Project Tracker, Velocity & Burn down Chart

Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
--------	--------------------	----------	-----------------------------	---------------------------	------------------------	------------------------------

Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	1 Week	Week 1	Week 1	8	Week 1
Sprint-2	8	1 Week	Week 2	Week 2	8	Week 2
Sprint-3	8	1 Week	Week 3	Week 3	8	Week 3